


ID		Task Name	Duration	Start	Finish
1		<b>Kinetic Request Delivery Model (SAMPLE)</b>	<b>44.5 days</b>	<b>Mon 3/17/08</b>	<b>Fri 5/16/08</b>
2		<b>Assemble Team</b>	<b>0.5 days</b>	<b>Mon 3/17/08</b>	<b>Mon 3/17/08</b>
3		Project Sponsor	0 days	Mon 3/17/08	Mon 3/17/08
4		Project Team	0 days	Mon 3/17/08	Mon 3/17/08
5		Project Managers (Client and Kinetic Data)	0 days	Mon 3/17/08	Mon 3/17/08
6		Define responsibilities and roles	4 hrs	Mon 3/17/08	Mon 3/17/08
7		<b>Application Installation (represents one server environment)</b>	<b>1.5 days</b>	<b>Mon 3/17/08</b>	<b>Tue 3/18/08</b>
8		KD Request Remedy installation	4 hrs	Mon 3/17/08	Mon 3/17/08
9		KD Request Web Components (web server configuration)	4 hrs	Tue 3/18/08	Tue 3/18/08
10		KD Request application configuration	2 hrs	Tue 3/18/08	Tue 3/18/08
11		Installation testing and verification	2 hrs	Tue 3/18/08	Tue 3/18/08
12		<b>Training</b>	<b>4 days</b>	<b>Wed 3/19/08</b>	<b>Mon 3/24/08</b>
13		Manager Training	3 days	Wed 3/19/08	Fri 3/21/08
14		Administrator Training	1 day	Mon 3/24/08	Mon 3/24/08
15		<b>Analysis and Requirements Gathering</b>	<b>6.5 days</b>	<b>Tue 3/25/08</b>	<b>Wed 4/2/08</b>
16		Requirements gathering workshops	4 days	Tue 3/25/08	Fri 3/28/08
17		Build Functional Specification Document	2 days	Mon 3/31/08	Tue 4/1/08
18		Design review meetings	4 hrs	Wed 4/2/08	Wed 4/2/08
19		Obtain Functional Specification sign off	0 days	Wed 4/2/08	Wed 4/2/08
20		<b>Development and Configuration</b>	<b>21.5 days</b>	<b>Wed 4/2/08</b>	<b>Thu 5/1/08</b>
21		<b>Service Catalog Branding</b>	<b>3 days</b>	<b>Wed 4/2/08</b>	<b>Mon 4/7/08</b>
22		Build CSS	2 days	Wed 4/2/08	Fri 4/4/08
23		Apply JSP styling	1 day	Fri 4/4/08	Mon 4/7/08
24		<b>Authentication - SSO/External</b>	<b>5 days</b>	<b>Mon 4/7/08</b>	<b>Mon 4/14/08</b>
25		Develop SSO adapter to active directory	5 days	Mon 4/7/08	Mon 4/14/08
26		Login Page	4 hrs	Mon 4/14/08	Mon 4/14/08
27		Build Main Portal Page	2 days	Tue 4/15/08	Wed 4/16/08
28		<b>Incorporate Portal Into Existing Intranet</b>	<b>1 day</b>	<b>Thu 4/17/08</b>	<b>Thu 4/17/08</b>
29		Communications with web developers	4 hrs	Thu 4/17/08	Thu 4/17/08
30		Configure URL's	4 hrs	Thu 4/17/08	Thu 4/17/08
31		<b>Service Items</b>	<b>7 days</b>	<b>Fri 4/18/08</b>	<b>Mon 4/28/08</b>
32		<b>Build Template</b>	<b>4 days</b>	<b>Fri 4/18/08</b>	<b>Wed 4/23/08</b>
33		Build Request form	2 days	Fri 4/18/08	Mon 4/21/08
34		Configure approvals	4 hrs	Tue 4/22/08	Tue 4/22/08
35		Configure integration tasks	4 hrs	Tue 4/22/08	Tue 4/22/08
36		Configure notifications	4 hrs	Wed 4/23/08	Wed 4/23/08
37		Build Confirmation page	4 hrs	Wed 4/23/08	Wed 4/23/08
38		Configure Web Messages	4 hrs	Fri 4/18/08	Fri 4/18/08

ID		Task Name	Duration	Start	Finish
39		<b>Laptop Request-From Template</b>	<b>1.5 days</b>	<b>Thu 4/24/08</b>	<b>Fri 4/25/08</b>
40		Build Request form	4 hrs	Thu 4/24/08	Thu 4/24/08
41		Configure approvals	2 hrs	Thu 4/24/08	Thu 4/24/08
42		Configure integration tasks	2 hrs	Thu 4/24/08	Thu 4/24/08
43		Configure notifications	2 hrs	Fri 4/25/08	Fri 4/25/08
44		Modify Confirmation page	2 hrs	Fri 4/25/08	Fri 4/25/08
45		<b>Blackberry Request-From Template</b>	<b>1.5 days</b>	<b>Fri 4/25/08</b>	<b>Mon 4/28/08</b>
46		Build Request form	4 hrs	Fri 4/25/08	Fri 4/25/08
47		Configure approvals	2 hrs	Mon 4/28/08	Mon 4/28/08
48		Configure integration tasks	2 hrs	Mon 4/28/08	Mon 4/28/08
49		Configure notifications	2 hrs	Mon 4/28/08	Mon 4/28/08
50		Modify Confirmation page	2 hrs	Mon 4/28/08	Mon 4/28/08
51		<b>Reports</b>	<b>3 days</b>	<b>Tue 4/29/08</b>	<b>Thu 5/1/08</b>
52		Modify Existing Reports	1 day	Tue 4/29/08	Tue 4/29/08
53		Develop New Reports	2 days	Wed 4/30/08	Thu 5/1/08
54		<b>Testing</b>	<b>3 days</b>	<b>Fri 5/2/08</b>	<b>Tue 5/6/08</b>
55		Build Test Plans	1 day	Fri 5/2/08	Fri 5/2/08
56		User Acceptance Testing	1 day	Mon 5/5/08	Mon 5/5/08
57		Portal and form adjustments	1 day	Tue 5/6/08	Tue 5/6/08
58		<b>Deployment</b>	<b>3.5 days</b>	<b>Wed 5/7/08</b>	<b>Mon 5/12/08</b>
59		Deployment planning and communications	4 hrs	Wed 5/7/08	Wed 5/7/08
60		Communication to user community - marketing & promotion	4 hrs	Wed 5/7/08	Wed 5/7/08
61		Code deployment	4 hrs	Thu 5/8/08	Thu 5/8/08
62		Post Implementation Support	2 days	Thu 5/8/08	Mon 5/12/08
63		<b>Project Management</b>	<b>4 days</b>	<b>Mon 5/12/08</b>	<b>Fri 5/16/08</b>
64		Build and maintain project plan	1 day	Mon 5/12/08	Tue 5/13/08
65		Project status meetings	2 days	Tue 5/13/08	Thu 5/15/08
66		Weekly status reports	1 day	Thu 5/15/08	Fri 5/16/08